		DECEMBRE											
		Semaine 1				Semaine 2					Sema		
	Honoraire/	0/12/10	10/12/10	11/12/10	12/12/10	12/12/10	16/12/10	17/12/10	19/12/10	10/12/10	20/12/10	22/12/10	24/12/19
	jour	9/12/19	10/12/19	11/12/19	12/12/19	13/12/19	10/12/19	1//12/19	10/12/19	19/12/19	20/12/19	23/12/19	24/12/13
Graphiste	400 €	1/2j											
Developpeur	350€	FRONT END					BACK END						
Chef de projet	600€					2h/j					2h/j		
· · · · · · · · · · · · · · · · · · ·													
Graphiste						200€					- €		
Developpeur						1 750€					1 750 €		
Chef de projet						100€					100€		

	HT	TTC
	200€	240€
	6 300 €	7 560 €
	900€	1 080 €
TOTAUX	7 200 €	8 640 €

TVA 20%
---------

		JANVIER												
ine 3		Semaine 4			4		Semaine 5							
26/12/19	27/12/19	30/12/19	31/12/19	2/1/20	3/1/20	6/1/20	7/1/20	8/1/20	9/1/20	10/1/	20			
	TEST													
					2h/j			MARKETING						
										-				
	- €				- €					-	€			
	1 400 €		·		1 400 €	·				-	€			
	- €				100€					600	)€			